DIVISION 1
* §-5501
CARTERET
HYDE

DARE

DIVISION 12
* C-5556
IREDELL

DIVISION 14
R-5524
BUNCOMBE
HENDERSON

* §-5500
YANCEY
JACKSON
SWAIN
HAYWOOD
ASHE
BUNCOMBE
TRANSYLVANIA
AVERY
WATAUGA
ALLEGHANY
CALDWELL
BURKE
WILKES
McDOWELL
MITCHELL
HENDERSON

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

NC 12-US 70, IMPLEMENTATION OF WAYSHOWING AND
VISITOR ORIENTATION.

ADD PROJECT FUNDED WITH SCENIC BYWAYS
GRANT. PROJECT LOCATED IN DIVISION 1 AND
DIVISION 2.

SR 2395 (MAZEPPA ROAD) AT NC 115. EXTEND RIGHT
TURN LANE.

ADD PROJECT FUNDED WITH CONGESTION
MITIGATION AIR QUALITY (CMAQ) FUNDING.

SR 2277/SR 3526 (OLD FANNING BRIDGE ROAD),
CONSTRUCT IMPROVEMENTS TO OLD FANNING
BRIDGE ROAD AND CONSTRUCT NEW ACCESS ROAD
INTO FERNCLIFF INDUSTRIAL PARK.

PROJECT NEEDED TO ACCOMMODATE NEW
INDUSTRIAL FACILITY.

BLUE RIDGE PARKWAY, INVENTORY AND INTEGRITY
ASSESSMENT OF HISTORIC BUILDINGS, BRIDGES, AND
TUNNELS ON THE BLUE RIDGE PARKWAY.

ADD PROJECT FUNDED WITH SCENIC BYWAYS
GRANT.
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CONSTRUCTION

PRELIM. ENG.

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

ENGINEERING

FY 2012 -

FY 2012-
FY 2012-
FY 2012-
FY 2012-
FY 2013-
FY 2013-

FY 2013

FY 2012

ITEM N
(HANDOUT)

$251,000 (DP)
$251,000

$17,000 CMAQ
$4,000 L

$17,000 CMAQ
$4,000 L

$134,000 CMAQ

$34,000 L

$210,000

- $1,700,000 (S)

$1,700,000

- $300,000 (DP)

$300,000



DIVISION 1
* R-2545AA
TYRRELL

*R-2545AB
TYRRELL

* R-2545B
DARE
TYRRELL

* R-4467
PERQUIMANS

DIVISION 3
* B-4929
PENDER

DIVISION 4
*B-5124
NASH

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 64, EAST OF COLUMBIA TO WEST OF SR 1229 (OLD

US 64) AT ALLIGATOR RIVER

DELAY RIGHT OF WAY FROM FY 14 TO FY 16 AND
CONSTRUCTION FROM FY 16 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

US 64, WEST OF SR 1229 (OLD US 64) AT ALLIGATOR
RIVER TO WEST OF ALLIGATOR RIVER

DELAY RIGHT OF WAY FROM FY 14 TO FY 16 AND
CONSTRUCTION FROM FY 16 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

US 64, WEST OF ALLIGATOR RIVER TO EAST OF SR
1153 (OLD FERRY LANDING ROAD)

DELAY RIGHT OF WAY AND CONSTRUCTION FROM FY

14 TOFY 16 TO ALLOW ADDITIONAL TIME FOR
PLANNING.

US 17 BUSINESS/NC 37, EAST OF PERQUIMANS RIVER
BRIDGE TO NC 37 IN HERTFORD. CONSTRUCT ANEW

ROADWAY ON PILINGS AND REPLACE BRIDGE NO. 8.
INCLUDES B-4923.

DELAY RIGHT OF WAY FROM FY 15 TO FY 16 AND
CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

NC 50/NC 210, REPLACE BRIDGE NO. 16 OVER
INTRACOASTAL WATERWAY.

DELAY RIGHT OF WAY FROM FY 14 TO FY 15 AND
CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.

US 301, REPLACE BRIDGE NO. 151 OVER SWIFT
CREEK, BRIDGE NO. 451 AND BRIDGE NO. 85 OVER
SWIFT CREEK OVERFLOW.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 TO
ALLOW ADDITIONAL TIME TO INCLUDE ANOTHER
BRIDGE IN PROJECT SCOPE.
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RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

FY 2016 -
FY 2018 -

FY 2016 -

FY 2018

FY 2016 -

FY 2016

FY 2016 -
FY 2016 -

FY 2018

FY 2015 -
FY 2015 -
FY 2016 -
FY 2017 -
FY 2018 -

FY 2014 -
FY 2014 -
FY 2015 -

ITEM N
(HANDOUT)

$1,730,000
$17,800,000
$19,530,000

$1,300,000

- $41,500,000

$42,800,000

$1,220,000
- $208,200,000
$209,420,000

$1,500,000
$4,000

- $27,000,000

$28,504,000

$1,100,000
$3,070,000
$154,000
$22,300,000
$22,300,000
$48,924,000

$200,000
$1,000
$2,000,000
$2,201,000



ITEM N

(HANDOUT)
REVISIONS TO THE 2012-2020 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS
DIVISION 5
B-4944 SR 1140, REPLACE BRIDGE NO. 225 OVER KNAPP UTILITIES FY 2013 - $15,000 (NFA)
GRANVILLE REEDS CREEK. RIGHT-OF-WAY  FY 2013 - $50,000 (NFA)
DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND MITIGATION FY 2013 - $10,000 (NFA)
CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW CONSTRUCTION ~ FY2014-  $500,000 (NFA)
ADDITIONAL TIME FOR DESIGN. $575,000
-5311 -440 / US 64, -40 (EXIT 301) TO NORTH OF US 64-264 CONSTRUCTION  FY2012-  $625,000 (IM)
WAKE (KNIGHTDALE BYPASS). PAVEMENT REHABILITATION FY 2013- $16,234,000 (IM)
AND ITS DEPLOYMENT ON ALTERNATE ROUTES FOR FY 2014 - $16,233,000 (IM)
TRAFFIC MANAGEMENT. FY 2015- $16,233,000 (IM)
DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO $49,325,000
COMBINE WITH I-5338 FOR DESIGN-BUILD LET.
(NOTE: ITS DEPLOYMENT REMAINS IN FY 12.)
-5338 -40 / US 64, WEST OF SR 1319 (JONES-FRANKLIN CONSTRUCTION  FY2012-  $625,000 (IM)
WAKE ROAD) TO EAST OF 1-440/US 64 (EXIT 301). WIDENING, FY 2013- $36,300,000 (IM)
PAVEMENT REHABILITATION, AND ITS DEPLOYMENT FY 2014 - $36,300,000 (IM)
ON ALTERNATE ROUTES FOR TRAFFIC MANAGEMENT. FY 2015- $36,300,000 (IM)
ACCELERATE ITS DEPLOYMENT FROM FY 14 TO FY 12 $109,525,000
AND CONSTRUCTION FROM FY 14 TO FY 13 TO
COMBINE WITH I-5311 FOR DESIGN-BUILD LETTING
*U-4716B SR 1980 (CHURCH STREET), NORFOLK SOUTHERN RIGHT-OF-WAY ~ FY2012-  $634,000 (O)
DURHAM RAILROAD / NC RAILROAD TO SR 1978 (HOPSON CONSTRUCTION  POST YR-  $1,700,000 (O)
ROAD) REALIGN AND CLOSE CROSSING 734 748M OF $2,334,000
THE NORFOLK SOUTHERN-NORTH CAROLINA
RAILROAD
DELAY CONSTRUCTION FROM FY 13 TO POST YEAR
PENDING RESOLUTION OF PROJECT LETTING
DETAILS.
DIVISION 6
* U-2809A SR 1132 (LEGION ROAD), SR 1131 (CAMERON ROAD) UTILITIES FY2014-  $285000 (STP)
CUMBERLAND TO SR 1363 (ELK ROAD) RIGHT-OF-WAY  FY2014-  $310,000 (STP)
DELAY RIGHT OF WAY FROM FY 12 TO FY 14 AND CONSTRUCTION ~ FY2016-  $3,600,000 (STP)
CONSTRUCTION FROM FY 14 TO FY 16 TO ALLOW FY2017-  $3,600,000 (STP)
ADDITIONAL TIME TO REEVALUATE THE CROSS- FY 2018- $3,600,000 (STP)
SECTION OF THE PROJECT AT THE REQUEST OF THE $11,395,000
CITY OF FAYETTEVILLE AND MPO.
*U-2810B SR 1003 (CAMDEN ROAD), HOPE MILLS BYPASS TO CONSTRUCTION ~ FY 2013- $11,500,000 (STP)
CUMBERLAND OAKLAND AVE $11,500,000

DELAY CONSTRUCTION FROM FY 12 TOFY 13 TO
ALLOW ADDITIONAL TIME FOR DESIGN TO INCLUDE

MEDIAN REQUESTED BY THE DIVISION AND MPO.
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DIVISION 6
*U-2810C
CUMBERLAND

* U-4444AB
CUMBERLAND

* J-4444B
CUMBERLAND

* W-5507
ROBESON

DIVISION 7
U-0624
ORANGE

DIVISION 8
R-2501C
RICHMOND

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

SR 1003 (CAMDEN ROAD), OAKLAND AVENUE TO SR
1007 (OWEN DRIVE)

DELAY CONSTRUCTION FROM FY 12 TO FY 14 TO
ALLOW ADDITIONAL TIME FOR DESIGN TO INCLUDE

MEDIAN REQUESTED BY THE DIVISION AND MPO.

NC 210 (MURCHISON ROAD), SR 1613 (HONEYCUTT
ROAD) TO FORT BRAGG BOUNDARY

DELAY CONSTRUCTION FROM FY 12 TOFY 13 TO

ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION

AND RIGHT OF WAY ACQUISITION.

NC 210 (MURCHISON ROAD), FORT BRAGG BOUNDARY

TO NORTH OF NC 24/NC 87/NC 210 IN SPRING LAKE
DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO

ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION

AND RIGHT OF WAY ACQUISITION

SR 1529 (MT. OLIVE CHURCH ROAD), US 301 TONC
211. CONSTRUCT PAVED SHOULDERS AND MAKE
CURVE IMPROVEMENTS.

ADD RIGHT OF WAY IN FY 13 NOT PREVIOUSLY

PROGRAMMED. DELAY CONSTRUCTION FROM FY 12

TOFY 14 TO ALLOW ADDITIONAL TIME TO ADDRESS
RIGHT OF WAY ISSUES.

NC 86 (SOUTH COLUMBIA STREET), SR 1906
(PUREFOY ROAD) TO SR 1902 (MANNING DRIVE) IN
CHAPEL HILL. CORRIDOR UPGRADE TO INCLUDE
BICYCLE LANES.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
LESSEN IMPACTS TO UNIVERSITY AND HOSPITAL
FUNCTIONS.

US 1, NORTH OF SR 1606 (FOX ROAD) TO SOUTH OF
SR 1001 (MARSTON ROAD)

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND
CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR DESIGN REVISIONS.
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CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

FY 2014 -

FY 2013

FY 2013 -

FY 2013 -

FY 2014

FY 2013

FY 2013 -
FY 2013 -
FY 2013 -
FY 2013 -
FY 2014 -
FY 2015 -
FY 2016 -
- $4,333,000

FY 2017

ITEM N

(HANDOUT)

$9,200,000
$9,200,000

- $26,800,000

$26,800,000

$7,600,000
$7,600,000

$20,000

- $1,350,000

$1,370,000

- $4,850,000

$4,850,000

$1,075,000
$1,075,000
$665,000
$670,000
$9,000
$4,334,000
$4,333,000

$16,494,000

(STP)

(DOD)

(DOD)

(STP)

I
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DIVISION 9
C-4901
DAVIDSON

U-2579G
FORSYTH

DIVISION 10
C-5537
MECKLENBURG

U-0209B
MECKLENBURG

U-3440
CABARRUS

* U-3850
MECKLENBURG

*U-4713B
MECKLENBURG

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

NC RAILROAD, BOWERS TO LAKE IN DAVIDSON
COUNTY. RESTORE DOUBLE TRACK AND GRADE
SEPARATE.

ACCELERATE RIGHT OF WAY FROM FY 13 TO FY 12
TO REFLECT RAIL DIVISION PRIORITIES.

SR 2667 (HASTINGS HILL ROAD), WINSTON-SALEM
NORTHERN BELTWAY, EASTERN SECTION, BRIDGE
NO. 366 OVER BUSINESS 40 / US 421

ACCELERATE CONSTRUCTION FROM FY 14 TO FY 13
TO AVOID IMPACTS WITH CONSTRUCTION OF U-2579B.

CHARLOTTE, BARTON CREEK GREENWAY IN
CHARLOTTE. CONSTRUCT A CONNECTOR BETWEEN
CLARK'S CREEK AND MALLARD CREEK GREENWAYS.
ACCELERATE CONSTRUCTION FROMFY 15 TO FY 12
SO THAT GREENWAY CAN SERVE AS A

CONSTRUCTION DETOUR DURING THE REPLACEMENT

OF THE BRIDGES CARRYING US 29 (SB AND NB) OVER
MALLARD CREEK (B-4779).

US 74 (INDEPENDENCE BOULEVARD), NC 24/NC 27
(ALBEMARLE ROAD) TO IDLEWILD ROAD

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO

ALLOW TIME FOR RE-DESIGN REQUESTED BY THE
CITY OF CHARLOTTE.

NC 3, PROPOSED WEST SIDE BYPASS (U-2009) TO SR
1691 (LOOP ROAD) IN KANNAPOLIS. WIDEN TO MULTI-
LANES.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND
CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW
ADDITIONAL TIME FOR DESIGN

[-277 (JOHN BELK FREEWAY), I-277 (JOHN BELK
FREEWAY) AT |-77. ADD WESTBOUND LANE
THROUGH I-77 INTERCHANGE IN CHARLOTTE.
DELAY RIGHT OF WAY FROM FY 13 TO FY 17 AND
CONSTRUCTION FROM FY 15 TO FY 18 TO ALLOW
ADDITIONAL TIME TO DEFINE THE SCOPE OF WORK

CAMPUS RIDGE ROAD REALIGNMENT, SR 1009 (JOHN
STREET) TO SR 3457 (CAMPUS RIDGE ROAD)
DESCRIPTION REVISED TO REFLECT NAME CHANGE
TO CAMPUS RIDGE ROAD REALIGNMENT.
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RIGHT-OF-WAY

CONSTRUCTION

ENGINEERING

CONSTRUCTION

CONSTRUCTION

UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

FY 2012 -
FY 2012 -

FY 2013 -

FY 2012 -
FY 2012 -
FY 2012 -
FY 2012 -

FY 2013 -
FY 2013 -

FY 2014 -
FY 2014 -
FY 2014 -

FY 2015

FY 2017 -

FY 2018

FY 2012 -
FY 2012 -
FY 2013 -

FY 2013

- $17,800,000

- $400,000

ITEM N
(HANDOUT)

$623,031
$207,677
$830,708

(STHSR)
(STSHR)

$4,200,000
$4,200,000

(NFA)

$154,000 (
$38,000 (
$728,000 (CMAQ)
$182,000 (
$1,102,000

$6,600,000 (C)
$12,800,000 (S(M))
$19,400,000

$420,000 (STP)
$9,000,000 (STP)
$787,000 (STP)
(STP)

$28,007,000

$100,000 (IM)

- $3,550,000 (IM)

$3,650,000

$800,000 (

$200,000 (C)
$1,600,000 (
(

$3,000,000



DIVISION 11
*R-2915A
WATAUGA
ASHE

*R-2915B
ASHE

DIVISION 12
*1-5000
GASTON

1-5503
CLEVELAND
GASTON

DIVISION 14
B-4122
GRAHAM

R-2822B
GRAHAM

*R-3623A
MACON

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 221, US 421 IN WATAUGA COUNTY TO SR 1003
(IDLEWILD ROAD) IN ASHE COUNTY

ACCELERATE RIGHT OF WAY FROMFY 14 TO FY 13

AND CONSTRUCTION FROM FY 16 TO FY 15 BASED ON

PROJECT PRIORITY.

US 221, SR 1003 (IDLEWILD ROAD) TO NORTH OF
SOUTH FORK NEW RIVER

ACCELERATE RIGHT OF WAY FROM FY 14 TOFY 13

AND CONSTRUCTION FROM FY 16 TO FY 15 BASED ON

PROJECT PRIORITY.

-85, I-85/US 321. GEOMETRIC SAFETY
IMPROVEMENTS TO INTERCHANGE.

DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO
ALLOW ADDITIONAL TIME FOR PLANNING.

[-85, MILEPOST 8.4 IN CLEVELAND COUNTY TO
MILEPOST 13.9 IN GASTON COUNTY. MILL, PATCH
AND RESURFACE.

ACCELERATE CONSTRUCTION FROMFY 13 TO FY 12
DUE TO DETERIORATED PAVEMENT CONDITION.

SR 1117, REPLACE BRIDGE NO. 81 OVER LONG CREEK.

DELAY CONSTRUCTION FROM FY 12 TOFY 13 TO
ALLOW ADDITIONAL TIME FOR DESIGN.

NC 143, WEST BUFFALO CREEK TO NC 143 BUSINESS
DELAY RIGHT OF WAY FROM FY 16 TO FY 17 AND
CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW
ADDITIONAL TIME FOR PLANNING.

SR 1538 (BUCK CREEK ROAD), US 64-NC 28 TO ONE
MILE EAST OF US 64-NC 28. UPGRADE ROADWAY.
ADD RIGHT OF WAY IN FY 12 NOT PREVIOUSLY
PROGRAMMED.

*INDICATES FEDERAL AMENDMENT
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RIGHT-OF-WAY
UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

UTILITIES
RIGHT-OF-WAY
MITIGATION
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

RIGHT-OF-WAY
CONSTRUCTION

FY 2013 -
FY 2013 -
FY 2013 -
FY 2014 -
FY 2015 -
FY 2016 -

FY 2013 -
FY 2013 -
FY 2014 -
FY 2015 -
FY 2016 -

FY 2014 -
FY 2016 -

FY 2017

FY 2012 -

FY 2013 -

FY 2017 -
FY 2019 -

FY 2012 -

FY 2014

$720,000 (
$1,100,000 (STP)
$17,680,000 (STP)
$483,000 (STP)
$11,450,000 (STP)
$11,450,000 (STP)
$42,883,000

$920,000 (STP)
$3,800,000 (STP)

$483,000 (STP)
$9,150,000 (STP)
$9,150,000 (STP)
$23,503,000

ITEM N
(HANDOUT)

$4,700,000 (IM)
$9,950,000 (IM)
- $9,950,000 (IM)
$24,600,000

$7,000,000 (IMPM)
$7,000,000

$725,000 (NFA)
$725,000

$2,200,000 (DP)
$14,900,000 (DP)
$17,100,000

$500,000 (STP)
- $3,000,000 (STP)
$3,500,000



DIVISION 14
R-5115
MACON

DIVISION 5
* EL-4999
DURHAM

DIVISION 6
*1-5500
HARNETT

DIVISION 7
*C-5194
GUILFORD

ITEM N
(HANDOUT)

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

US 64/NC 28, US 23/US 441 IN FRANKLIN TONC 106 IN RIGHT-OF-WAY  FY 2014 - $100,000 (S)
HIGHLANDS. CONSTRUCT TRUCK INFORMATION CONSTRUCTION ~ FY 2015-  $1,000,000 (S)
STATIONS AND TRUCK TURN-AROUNDS. $1,100,000
DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND

CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW

ADDITIONAL TIME FOR PLANNING AND DESIGN

STIP DELETIONS

VARIOUS, BICYCLE AND PEDESTRIAN TRAILS IN DELETE. CITY UNABLE TO ACQUIRE RIGHT OF WAY.
DURHAM AND DURHAM COUNTY. ACQUISITION OF
RAIL CORRIDORS AND CONSTRUCTION.

[-95, LONGBRANCH ROAD (EXIT 71). SAFETY DELETE, WORK TO BE ACCOMPLISHED UNDER
IMPROVEMENTS. PROJECT B-5544.

VARIOUS, CONSTRUCT SIDEWALKS IN GREENSBORO.  DELETE. WORK TO BE ACCOMPLISHED UNDER C-
5555,
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